### Implementation Plan: UNFICYP Youth Champions – Environment & Peace

UNFICYP Youth Champions – Environment & Peace, is a key project within UNFICYP's Environmental Peacebuilding programme, aiming to leverage young peoples' strong interest in the environment and sustainable living for trust-building across the divide in Cyprus. 20 Youth Champions, 10 from each side, will be selected through a competitive application process and undergo a series of joint trainings, study visits and campaigns that culminate in an award ceremony on UN day on 24 October 2020.

#### Phase 1: Recruiting the Champions (Annexes A,B,C)

| 22 May    | Launch of 'Call to Action' (Annex A)   |
|-----------|--|
| 7 June    | Deadline for applicants, applications sent to: unficyp-youthchampions@un.org |
| 8-10 June | Selection process (Annex B)  |
| 10 June   | Youth Champions notified by project manager                                  |
| 12 June,  | Intro session with UNFICYP, SRSG, UN Youth Envoy, Nicolas Jarraud, Iris      |
| morning   | Charalambidou and Salih Gucel, to give welcome remarks (Annex C)             |

#### Phase 2A: Online trainings: Biodiversity and Ecology of Cyprus with local NGOs (Annex D)

| 15 June | Session 1: Biodiversity and Ecology in Cyprus           |
|---------|---|
| 17 June | Session 2: Turtles, Birds and their respective habitats |
| 19 June | Session 3: Bioblitz presentations and wrap-up           |

#### Phase 2B: Online trainings: Cyprus' Society and Environment with local experts (Annex D)

| 22 June | Session 1: Sustainable and Unsustainable Development |
|---------|--|
| 24 June | Session 2: Climate Change and Desertification        |
| 26 June | Session 3: Oceans and Coastal Protection             |
| 29 June | Session 4: Waste Management                          |
| 1 July  | Session 5: Abandoned Mines and Quarries              |

#### Phase 4: Global outlook (Annex E)

| 3 July  | UNEP to present Environmental Peacebuilding –Mapping environmental success cases (TBC)   |
|---------|--|
| 6 July  | EcoPeace to present case study of Middle East (TBC)  |
| 8 July  | US Environmental Protection Agency on Eco-Browser, other tools and a presentation on the Unintended consequences of intervention in Victoria Lake (one possibly a second session, TBC) |
| 10 July | Prof. Craig Martin (TU Delft / UCLan) on sustainable cities and their work on Nicosia  |

## Phase 5: Developing and implementing joint Campaigns (Annexes F,G,H)

| 13 July | Crewhouse session 1: What makes a great campaign? (Annex F)        |
|---------|--|
| 17 July | Crewhouse session 2: Storytelling using words and images (Annex F) |

| 20 July -21 Aug | Communication and brainstorming through an online forum to explore ideas,       |
|-----------------|---|
| 20 July 21 Aug  | 1   |
|                 | facilitated by the project manager and/or PIO                                   |
| TBC             | MAYBE: Online meeting with a prominent environmental activist                   |
| 24 Aug          | Crewhouse mentoring campaigns 1: Champions to present and obtain feedback on    |
|                 | the campaigning ideas they have come up with over the summer (Annex F)          |
| 31 Aug          | Crewhouse mentoring campaigns 2: Champions to get feedback on concrete          |
|                 | campaign proposals (as above, Annex F)  |
| 5 September     | First physical meeting of Champions in Pyla and /or Dereniya, theme             |
|                 | intercommunal activism (Annex G)  |
| 19 Sep          | Champions and UNFICYP jointly clean the buffer zone on World Cleanup Day (Annex |
|                 | H)  |

Plus in August, September and October, additional mentoring will be provided by Crewhouse.

## Phase 6: Further Trust-building (Annex I)

| 29 Sep | Meeting the Technical committee on the Environment at UNPA, plus tour of UNPA         |
|--------|---|
| 5 Oct  | LPH Meeting with NGO Networking Group   |
| 10 Oct | Study trip to the north (e.g. a national park) with TCE and representatives of the    |
|        | Cyprus Youth Council's Pool of trainers   |
| 17 Oct | Study trip to the south (e.g. a sustainable farm) with TCE and representatives of the |
|        | Cyprus Youth Council's Pool of trainers   |

# Phase 7: End of Project (Annex J)

| 23 Oct    | Award ceremony on UN Day celebrations with hand-out of certificates and message |
|-----------|---|
|           | from the Youth Envoy  |
| 26-30 Oct | Stock-taking and evaluation with participants                                   |
| 2-27 Nov  | UNFICYP internal stock-taking, evaluation and reporting                         |